

**Local Public Health Department Accreditation
Cycle 4 Schedule**

	A	B	C	D	E	F	G	H
	Health	Week of	Initial	Accreditation	Accreditation	CPA	CPA	1 Year Post-
	Department	On-Site Review	Commission	Status	Status	Due MPHI	Approval	Review Approval
			Review	Cycle 3	Cycle 4		Deadline*	
1	Kalamazoo	2/2/2009	3/12/2009	Accredited	Accredited	4/7/2009	N/A	2/6/2010
2	Bran-Hill-St.Joe	2/23/2009	3/12/2009	Accredited	Accredited	4/28/2009	5/28/2009	2/27/2010
3	Marquette	3/9/2009	6/11/2009	Accredited	Accredited	5/12/2009	6/11/2009	3/13/2010
4	Delta-Menominee	4/20/2009	6/11/2009	Accredited	Accredited	6/23/2009	6/25/2009	4/24/2010
5	Lapeer	3/16/2009	6/11/2009	Accredited	Accredited	5/19/2009	6/18/2009	3/20/2010
6	Chippewa	5/4/2009	6/11/2009	Accredited	TBD	7/7/2009	8/6/2009	5/8/2010
7	Ottawa	5/18/2009	1/14/2010	Accredited	TBD	7/21/2009	12/20/2009	5/22/2010
8	Muskegon	6/1/2009	1/14/2010	Accredited	Accredited	8/4/2009	9/3/2009	6/5/2010
9	Tuscola	7/20/2009	1/14/2010	Accredited	Accredited	9/22/2009	10/17/2009	7/24/2010
10	Grand Traverse	8/3/2009	1/14/2010	Accredited	TBD	10/6/2009	11/5/2009	8/7/2010
11	Huron	9/28/2009	1/14/2010	Accredited	Accredited	12/1/2009	N/A	10/2/2010
12	Van Buren/Cass	10/5/2009	1/14/2010	Accredited	TBD	12/8/2009	2/25/2010	10/9/2010
13	Sanilac	10/19/2009	1/14/2010	Accredited	TBD	12/22/2009	1/21/2010	10/23/2010
14	DHD #4	11/2/2009	1/14/2010	Accredited	TBD	1/6/2010	2/5/2010	11/6/2010
15	St. Clair	11/30/2009	1/14/2010	Accredited	TBD	2/4/2010	3/6/2010	12/4/2010
16	Bay	12/7/2009	1/14/2010	Accredited	TBD	2/11/2010	3/13/2010	12/11/2010
17	Mid-Michigan	2/1/2010	3/11/2010	Accredited	TBD	4/5/2010	5/5/2010	2/5/2011
18	City of Detroit	2/15/2010	3/11/2010	Accredited	TBD	4/19/2010	5/19/2010	2/19/2011
19	DHD #2	3/1/2010	3/11/2010	Accredited	TBD	5/5/2010	6/4/2010	3/5/2011
20	Barry-Eaton	3/22/2010	6/10/2010	Accredited	TBD	5/26/2010	6/23/2010	3/26/2011
21	Northwest	4/19/2010	6/10/2010	Accredited	TBD	6/23/2010	TBD	4/23/2011
22	LMAS	5/3/2010	6/10/2010	Accredited	TBD	7/7/2010	TBD	5/7/2011
23	Shiawassee	5/17/2010	6/10/2010	Accredited	TBD	7/21/2010	TBD	5/21/2011
24	DHD #10	6/21/2010	TBD	Accredited	TBD	8/25/2010	TBD	6/25/2011
25	Washtenaw	6/7/2010	TBD	Accredited	TBD	8/11/2010	TBD	6/11/2011
26	Western U P	8/9/2010	TBD	Accredited	TBD	8/13/2010	TBD	8/13/2011
27	Kent	8/23/2010	TBD	Accredited	TBD	10/27/2010	TBD	8/27/2011
28	Berrien	11/1/2010	TBD	Accredited	TBD	1/5/2011	TBD	11/5/2011

**Local Public Health Department Accreditation
Cycle 4 Schedule**

	A	B	C	D	E	F	G	H
	Health Department	Week of On-Site Review	Initial Commission Review	Accreditation Status Cycle 3	Accreditation Status Cycle 4	CPA Due MPHI	CPA Approval Deadline*	1 Year Post-Review Approval
29	Benzie-Leelanau	9/27/2010	TBD	Accredited	TBD	12/1/2010	TBD	10/1/2011
30	Dickinson-Iron	10/4/2010	TBD	Accredited	TBD	12/8/2010	TBD	10/8/2011
31	Jackson	10/18/2010	TBD	Accredited	TBD	12/22/2010	TBD	10/22/2011
32	Allegan	9/13/2010	TBD	Accredited	TBD	11/17/2010	TBD	9/17/2011
33	Saginaw	1/31/2011	TBD	Accredited	TBD	4/4/2011	TBD	2/4/2012
34	Genesee	2/14/2011	TBD	Accredited	TBD	4/18/2011	TBD	2/18/2012
35	Ingham	3/7/2011	TBD	Accredited	TBD	5/11/2011	TBD	3/10/2012
36	Calhoun	3/21/2011	TBD	Accredited	TBD	5/25/2011	TBD	3/24/2012
37	Central Michigan	4/4/2011	TBD	Accredited	TBD	6/8/2011	TBD	4/7/2012
38	Macomb	4/25/2011	TBD	Accredited	TBD	6/29/2011	TBD	4/28/2012
39	Lenawee	5/9/2011	TBD	Accredited	TBD	7/13/2011	TBD	5/12/2012
40	Ionia	5/23/2011	TBD	Accredited	TBD	7/27/2011	TBD	5/26/2012
41	Livingston	6/6/2011	TBD	Accredited	TBD	8/10/2011	TBD	6/9/2012
42	Midland	6/20/2011	TBD	TBD	TBD	8/24/2011	TBD	6/23/2012
43	Monroe	7/11/2011	TBD	Accredited	TBD	9/15/2011	TBD	7/14/2012
44	Oakland	7/25/2011	TBD	Accredited	TBD	9/29/2011	TBD	7/28/2012
45	Wayne	8/8/2011	TBD	Accredited	TBD	10/13/2011	TBD	8/11/2012
	* The CPA Approval deadline will be determined upon receipt of Corrective Plans of Action							
	Key:	Full Accreditation						
		Pending Implementation						
		Critical Status						
		Pending Recommendation						